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MEMORANDUM 
 
DATE:  October 11, 2005   
 
TO:  Susan Glenn, United States Army Corps of Engineers 
 
FROM:  Jon Houghton, Pentec Environmental (Pentec) 
 
RE:  Port of Everett 12th Street Marina Dredged Volume Amendment 
  Corps Ref. 200301007  

Pentec Ref. 12021-102 
 

CC:  Graham Anderson, Port of Everett 
  
 
Background 

The Port of Everett (Port) is constructing a new marina to meet the demand for large 
vessel slips and for transient moorage in the central Puget Sound area.  The 12th Street 
Marina site is adjacent to the Snohomish River Navigation Channel (east of Jetty Island), 
immediately south of the existing 10th Street Boat Launch, and north of the Port’s 
existing marina. The specific project purpose is to provide additional permanent 
moorage slips in the central Puget Sound area for vessels between 40 and 70 feet in 
length and to upsize and modernize existing North Marina haul-out facilities.   

The proposed action initially called for dredging of up to 300,000 cubic yards (cy) of 
clean sediment to establish depths required for navigation in the marina (project 
Biological Evaluation, BE, Pentec 2003) and the project DNR disposal site use permit 
allows for 294,000 cy to be placed at the Port Gardner disposal site.  As construction 
has proceeded, the contractor has identified a greater volume of sediment that will 
require removal and disposal to meet the project depth requirements.  Current estimates 
are that the total volume may reach 335,000 cy, an increase of about 12 percent above 
the amount addressed in the project BE.  This memorandum describes the potential 
environmental effects of the proposed increase in the amount of dredging required and 
requests permit modifications to allow this change.    
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Environmental Effects 

Dredging of the 12th Street Waterway in accordance with Corps Permit No. 200301007 
has been underway since mid September 2005.  This memorandum requests that 
relevant permits be modified to increase the quantity of sediment allowed to be dredged 
to a quantity of up to 335,000 cy.  This increased quantity has resulted from shallower 
than expected pre-project depths at several locations in the waterway. 

All dredging, including the additional volume, would be completed by the second week of 
November 2005. The type of equipment being used, and anticipated impacts from 
dredging will not differ from those described in the BE except that the disturbance 
associated with the act of dredging will be prolonged.  

No aspect of the project footprint or the final project depth will differ from the conditions 
analyzed in the BE and mitigated for by the Union Slough Mitigation site expansion.  
Therefore, the proposed change in the volume of material to be dredged would not alter 
the conclusions of the project BE regarding impacts to any resources, including species 
listed as threatened under the Endangered Species Act. 

Reference 

Pentec Environmental.  2003.  12th Street and North Marina Improvements, Biological 
Evaluation.   Report prepared for the Port of Everett. September 10, 2003. 
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